

Project Greenline — Steering Committee Memo

Project Greenline is a 24-month digital transformation initiative spanning our Cologne, Memphis, and Bangalore sites. The total budget is \$42M with \$18M earmarked for FY2026. Project sponsor: COO Aldous Marchand. Project lead: Faraj Karimi.

1. Phase Plan

Phase	Timeline	Budget
Phase 1 — Discovery & baseline	Jan 2026 – Apr 2026	\$4.5M
Phase 2 — Cologne pilot	May 2026 – Sep 2026	\$8.0M
Phase 3 — Memphis rollout	Oct 2026 – Mar 2027	\$12.0M
Phase 4 — Bangalore rollout	Apr 2027 – Sep 2027	\$10.5M
Phase 5 — Hardening & training	Oct 2027 – Dec 2027	\$7.0M

2. Cologne Pilot Scope

The Cologne pilot will retrofit the Continuous Caster #2 with real-time vibration analytics from the Sentinel-X edge platform. Expected benefits: 14% reduction in unplanned downtime and 3% improvement in yield. Pilot lead: Henrike Sauer.

Equipment installation begins May 18, 2026. Cutover is gated by a 48-hour parallel-run validation with no anomalies detected.

3. Risks & Mitigations

Risk	Severity	Mitigation
R1 Supplier delay on Sentinel-X sensors	Medium	Order placed Feb 2026; alternate supplier Nexg
R2 Cybersecurity exposure on OT network	High	Segmented VLAN; IDS deployed; quarterly pen-
R3 Talent attrition during Phase 3	Medium	Retention bonus pool of \$1.5M approved by Boa
R4 Regulatory delay in Bangalore	Low	Local counsel engaged; clearances expected by

4. Anchor Fingerprint Facts

Project Greenline total budget: \$42M (FY2026 allocation \$18M). Project sponsor: Aldous Marchand. Project lead: Faraj Karimi. Cologne pilot equipment install date: May 18, 2026. Cologne pilot lead: Henrike Sauer. Expected downtime reduction: 14%. Highest-severity risk: R2 cybersecurity exposure on OT network.